
 7.  Demonstrated success in managing public works projects involving all types of contracting procedures  Appendix B

Client Agency Contract Description PM

Planned 

Start 

(design)

Actual Start 

(design)

Planned 

Completion

Substantial 

Completion Planned Budget Actual Budget

1

Bellevue Community 

College    Science & Technology Building Colasurdo      GC/CM               8/27/2003 11/1/2005 TBD 36,606,069.45     TBD

2

South Puget Sound 

Comm College Natural Sciences Complex Koal           GC/CM               7/1/2005 10/19/2005 4/2/2009 TBD 28,601,405.10     TBD

3 Centralia College             New Science Building Copland        DBB          7/30/2003 8/4/2005 3/1/2009 TBD 31,406,805.00     TBD

4

Edmonds Community 

College     

Brier Hall Remodel/Bookstore & 

Student Center Addition Sunderland     DBB          8/10/2005 10/29/2008 TBD 16,243,856.10     TBD

5

Seattle Central 

Community Col 5th Floor Renovation Sunderland     DBB          1/11/2006 2/6/2006 12/20/2007 TBD 7,140,239.10       TBD

6 Peninsula College             

Bldg B - Library Media Ctr., Bldg C 

Renov-Faculty Admin Building Copland        DBB          1/6/2005 4/22/2008 TBD 14,575,950.00     TBD

7 Skagit Valley College         Campus Center Remodel Colasurdo      DBB          10/25/2004 2/12/2008 TBD 7,411,500.00       TBD

8 Clark College                 

Gaiser Hall Addition & 

Modernization Flynn          DBB          2/25/2005 10/1/2005 11/6/2007 TBD 12,806,100.00     TBD

9 Liquor Control Board          

WSLCB Distribution Center 

Expansion Sullivan       DBB          4/5/2005 5/17/2005 8/22/2007 TBD 13,303,125.45     TBD

10

Walla Walla Community 

College 

Basic Skills and Computer Lab 

Addition Combs          DBB          11/26/2001 12/10/2003 9/24/2007 TBD 9,765,107.55       TBD

11 Lower Columbia College        Fine Arts Center Hill           DBB          12/29/2003 9/17/2007 TBD 23,216,471.10     TBD

12

Corrections, TEAM, Dept 

of    CRCC Phase 1 Expansion Olson          DB 6/30/2005 7/28/2005 12/31/2008 TBD 199,910,656.25   TBD

13

Shoreline Community 

College   Pagoda Union Building Renovation Knawa          DBB          8/9/2004 9/5/2007 TBD 18,585,074.70     TBD

14

Edmonds Community 

College     

Instructional Lab Bldg / Black Box 

Theater Sunderland     DBB          7/23/2003 8/8/2003 9/29/2007 TBD 18,862,470.00     TBD

15

Clover Park Technical 

College New Student Center Dixon          DBB          1/24/2005 7/30/2007 TBD 15,716,565.00     TBD

16

Community Colleges of 

Spokane 

Business & Social Science Bldg, 

SFCC Benson         DBB          4/27/2004 6/10/2004 8/15/2007 TBD 18,399,690.00     TBD

17 Pierce College                

Health Sciences 

Renovation/Student Recreation 

Center Albert         DBB          7/10/2003 10/13/2003 5/17/2007 TBD 11,105,100.00     TBD

Reason for overun

General Administration's most recent projects over $5,000,000 completed or under construction in the 2007-2009 biennium
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18

Walla Walla Community 

College Health Science Facility Combs          DBB          12/2/2003 1/8/2004 5/14/2007 6/30/2007 10,853,055.00     11,139,397.00    

19 Olympic College               New Science/Tech Building Hill           DBB          5/13/2003 8/12/2003 3/6/2007 3/30/2007 18,929,022.30     20,891,022.30    

20 Bates Technical College       

S Campus Expan, Phase II. 

Learning/Academic Bldg. Othieno        DBB          10/2/2003 10/20/2003 11/23/2006 1/10/2007 12,878,292.60     13,430,167.60    

21 Yakima Valley College         Glenn/Anthon Hall Replacement Lohrengel      DBB          7/16/2004 7/18/2004 11/16/2007 2/1/2007 24,959,745.00     26,643,587.00    

22 Peninsula College             Science & Technology Building Copland        DBB          11/24/2003 11/24/2003 12/16/2006 5/25/2007 23,506,200.00     35,434,385.00    Added Scope

23 Wenatchee Valley College      Allied Health Building Lohrengel      DBB          7/20/2004 8/19/2005 5/21/2007 7/12/2007 20,742,750.00     21,646,822.00    

24

General Administration, 

Dept  

John A. Cherberg Building 

Rehabilitation Semenova       DBB          11/12/2003 12/18/2003 9/25/2006 12/1/2006 20,911,500.00     21,312,297.00    

25

Tacoma Community 

College      New Science Building Dixon          DBB          12/30/2004 1/20/2005 2/21/2007 TBD 26,703,000.00     TBD

26

Corrections, TEAM, Dept 

of    

North Close Security Compound 

Phase 1 (WSP DB) Doty           DB 5/21/2004 2/22/2005 2/27/2007 8/31/2007 100,621,587.00   118,470,757.00

Entitlement Claim for 

Delay


